NTRE025

2003-10
Network Working Group
Task Status Report

Status Codes

DI – Dispute to Steering Committee
U – Underway

CR – Complete with Report
CD – Complete with Commission Decision

	TIF File Name
	Task Definition
	Priority
	Status
	Notes
	Original Target Date of Completion
	Estimated Date of Completion

	NTTF004
	Public Telephone Networks Interconnections Involving IP Technology
	H
	U
	To address the impact of IP technology on the current interface arrangements and interface specifications.

Over 20 contributions were submitted for this TIF.  There is consensus on some technical questions.  However, some other interconnection issues cannot be resolved.  Report NTRE012 was completed on Oct 23/01 and was submitted to the CISC Steering Committee meeting on Nov/01.

TIF is reopened due to new industry activities that involve TDM-IP interface.

Chair proposed to close TIF4 and create a series of TIFs to address unresolved issues.

The WG participants agreed to close this TIF.  In its place, a TIF matrix has been developed to facilitate the identification of IP-related interconnection issues.  New TIFs will be proposed to examine individual issue or a group of issues.  A report is being developed.

A consensus report (NTRE024) is submitted to the Steering Committee.
	Original scope:
Q3/00

Revised scope:
TBD
	Oct 23/01



Oct 7/03








Oct/03

	NTTF008
	Spectrum Management
	H
	U







U






U
	TIF approved by Steering Committee on Jun 01/01.  Contributions submitted on Hazardous Voltages (NTCO130) on loops and SM deployment guidelines (NTCO131).  Letters sent to TAPAC and other WGs to initiate SM work in these groups.

Work has started on technical assessment of the draft consensus report referred to the NTWG by the CLG.  Presentation made to a joint session of NTWG, CLG and BPWG on Jan 12/02.  Report to CLG targeted for end of March.

Report (NTRE015) was sent to the CLG.  In addition, a letter was sent to BPWG regarding the completion of CS-03 Part VIII on high voltage and spectral management.
In spite of reduced urgency as a result of recent development on “access to unbundled loops at remote”, NTWG will continue its work plan to investigate spectral interference issues. 

Impact analysis conducted.  Initial proposal for deployment guidelines has been made.

The WG participants agreed to close this TIF.  Future activities may be initiated under a new TIF as required.

A TIF report (NTRE022) was submitted to the Steering Committee.

The TIF is closed.

BPWG indicated at the Aug/03 SC conference call that they are continuing to address issues related to high voltage on unbundled loop with Q4/03 as the estimated completion date.
	High Voltage:
Q4/01





CLG Referral:
Q1/02
	4Q02







Mar/02






4Q02





Aug/03




	NTTF011
	CCS7 Messaging
	M
	U
	To develop technical interface specifications to support the correct routing of CCS7 query messages to multiple databases such as BNS and Calling Name.

Discussion is in progress to prevent looping when performing 10 DGTT in a LNP environment.  NTWG is working to achieve industry consensus.
	4Q02
	1Q/03

	NTTF013
	HPC Feasibility Study Report
	H
	U
	Proposed TIF approved by Steering Committee August 7, 2003

NTWG started discussions on August 12 meeting.  Requests had been sent to BPWG and CSCN to review and comment on the IC report.

Discussion is in progress.  NTWG is working toward developing a TIF report by end of November.
	Nov 4/03
	Nov 25/03


4

